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PROJECT  San Jacinto River Waste Pits TCRA  CONTRACT NO.   

CONTRACTOR  USA Environment, LP  SUPERINTENDENT  Ron Griffith 

DAY OF WEEK & DATE:  Tuesday, June 14, 2011  REPORT NO. 127 

WEATHER  Sunny, moderate wind from southeast  TEMPERATURE  L:75°  H:95°F 

       

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:  MAJOR EQUIPMENT ON JOB (Size/capacity): 

10 – USA Environment (USA) 
 
 

LaBarge Property
Komatsu PC300LC Excavator (2) 
Komatsu PC200LC Excavator 
Komatsu D61 Dozer 
Deere 624J Front‐end Loader 
Deere 644J Front‐end Loader 
Crane 
Work boat with winch 
Barge‐Mounted Excavator (2)  
‘Jim Dandy’ Tug Boat  
Jon Boat 
Aggregate Transport Barge 
(all water‐based equipment idle 
on this date) 

TxDOT ROW/SJRWP
Cat Long Reach Excavator 
Cat 930 Loader (idle) 
Morooka Dump Truck (2) (idle) 
Skidsteer (idle) 
Water Truck 
 

TIDE INFORMATION:  HEALTH AND SAFETY INFORMATION: 

Time: 
 

Location: 
 

Height (inches): 
 

No incidents or near misses on this date. 

 
CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES: 
 
06:55  Randy Brown and Sam Werner (Anchor QEA) on‐site at the Admin area; USA crew and Miller Drilling (2 crew) 

already on‐site. 
   
07:00  USA, Anchor QEA, and Miller Drilling participated in a tailgate Health and Safety Meeting, led by Blane 

Carlisle (USA Health & Safety Officer).  Main topics:  stay hydrated and beware of biologic hazards, 
particularly snakes. 

 
07:10  Today’s Projected Work Objectives for USA and their subcontractors: 

 Miller Drilling to begin decommissioning of four monitoring wells (two nested pairs) adjacent to the 
south berm that were installed as part of the RI/FS 

 Site cleanup and equipment maintenance 
 

07:30  R. Brown, S. Werner, and Miller Drilling mobilized to the TxDOT ROW/SJRWP area to inspect the monitoring 
well locations. 

 
08:00  Miller Drilling off‐site to obtain supplies for the monitoring well decommissioning. 
 
08:30  Lam Tran (TCEQ) arrived at the Admin area; Mr. Tran is on‐site today to observe the monitoring well 

decommissioning work. 
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09:30  Miller Drilling returned to the TxDOT ROW/SJRWP area with the necessary supplies; R. Brown, S. Werner, L. 

Tran (TCEQ), and V. Leos (USEPA) mobilized to the TxDOT ROW/SJRWP area. 
 
10:00   R. Brown and V. Leos mobilized to the Admin area; S. Werner, L. Tran (TCEQ), Miller Drilling, and D. Lynn 

(USA) remained at the TxDOT ROW/SJRWP area for the monitoring well decommissioning work. 
 
12:30  R. Brown departed the Admin area, off‐site for the day. 
 
14:30  R. Brown participated in a conference call between Anchor QEA, USA, MIMC, and IP regarding the collection 

of additional probing data in the Eastern Cell and Northwestern Area on an evenly‐spaced grid pattern. 
 
17:30  S. Werner, L. Tran (TCEQ), Miller Drilling, and D. Lynn (USA) completed monitoring well decommissioning 

work for the day.  MW‐S03 and MW‐D03 have been decommissioned.  MW‐S01 and MW‐D01 will be 
decommissioned tomorrow, June 15, 2011.  All personnel departed the site for the day. 

 
Summary of Progress on this Date: 

 Assisted Miller Drilling in the decommissioning of MW‐S03 and MW‐D03 adjacent to the Eastern Cell 

 Site cleanup and equipment maintenance 
 
Persons On‐site on this Date: 
USEPA – Valmichael Leos 
TCEQ – Lam Tran 
Anchor QEA – Randy Brown, Sam Werner 
USA Environment – Ron Griffith, Blane Carlisle, and 8 crew 
Miller Drilling – 2 crew 
 
Cover Material Delivery Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Delivered 6/14 

 (units) 

Delivery 
Verification 
Method 

Preceding 
Delivered Total   

Total Delivered for 
Project 

Armor Cap A  3”  ton  0  weigh tickets  15,248  15,248 (122%)* 

Armor Cap B/C  6”  ton  0  weigh tickets  8,794  8,794 (71%) 

Armor Cap C  6”  ton  0  weigh tickets  10,069  10,069 (94%) 

Armor Cap D  8”  ton  0  weigh tickets  20,641  20,641 (78%) 
*The majority of the delivered Armor Cap A rock above 100 percent was used to construct the rock access point in the Eastern 
Cell and is not counted in the amount of Armor Cap A rock placed. 
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Cover Material Placement Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Placed 6/14 

(units) 
Verification 
Method 

Preceding 
Placed Total     

Total Placed for 
Project 

Armor Cap A  3”  ton  0  contractor measure  12,459  12,459 (100%) 

Armor Cap B/C  6”  ton  0  contractor measure  8,794  8,794 (71%) 

Armor Cap C  6”  ton  0  contractor measure  9,708  9,708 (91%) 

Armor Cap D  8”  ton  0  contractor measure  20,641  20,641 (78%) 

All Types:  51,602 (83%) 
 

 
PHONE LOG:  
 
14:30  R. Brown participated in a conference call between Anchor QEA, USA, MIMC, and IP regarding the collection 

of additional probing data in the Eastern Cell and Northwestern Area on an evenly‐spaced grid pattern. 
 

SITE PHOTOS/VIDEOS TAKEN:  (attached below)  FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

None.  None 

FIELD REPRESENTATIVE  Randy Brown, Sam Werner  HRS   10  DATE   6/14/11 

(Signature on Hardcopy) 
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